

Agenda Item: <u>5.6</u>

Request for Decision

Title	Contract Award: Villeneuve Drainage Project Phase 2			
Proposed Motion	That Council award the contract for the Villeneuve Drainage Project Phase 2 to K-Rite Construction Ltd. at a contract price of \$1,015,829.01 (excluding GST) and authorize the Chief Administrative Officer to execute the contract.			
Administrative Recommendation	Administration recommends that Council award the contract for the Villeneuve Drainage Project Phase 2 to K-Rite Construction Ltd. as the lowest compliant bidder.			
Previous Council / Committee Direction	December 14, 2021 Regular Council Meeting Motion 549/21: That Council approve the proposes 2022 Operating and Capital Budget as amended by motions passed on November 30, 2021.			
Report	 Background Information Phase 2 of the Villeneuve Drainage Project consists of: 			
	 The replacement of Bridge File #'s 76053 and 76320 (located on Range Road 262 and 263 respectively), which are at the end of their lifespan/undersized; 			
	 The installation of a new bridge file # 85401 (located between Range Road 262 and 263); and 			
	 Associated drainage and access works. 			
	The new Bridge installations are sized as follows:			
	■ BF 76053 – 43m long, 2700mm CSP			
	■ BF 85401 – 24m long, 2700mm CSP			
	 BF 76320 – 19m long, 2400mm Concrete Box Culvert 			
	Phase 2 of the Villeneuve Drainage Project builds upon:			
	 Phase 1 which was completed this past winter (upgrades to the drainage channel between Range Road 264 and just downstream of Range Road 263); and 			
	 Operational drainage improvements in the Hamlet of Villeneuve in 2020. 			
	Future phases of the Villeneuve Drainage Project are currently in planning and may include upgrades to the drainage infrastructure in and			

Date Written: May 15, 2022 Page 1 of 5 Council Meeting Date: May 24, 2022

- around the Hamlet of Villeneuve as well as upgrades to the Villeneuve Drainage Channel upstream of Range Road 264.
- Any remaining dollars after Phase 2 will remain with the project for use in other phases.
- The Villeneuve Drainage Project takes a staged approach to addressing widespread historical flooding issues in this basin by working systematically from Downstream to Upstream along the channel and targeting priority drainage problem areas.
- In doing do, immediate drainage relief will be realized by residents in areas prone to flooding while the County will also be putting in place the foundations for future improvements and ensuring that the correct infrastructure is in place to support residents, businesses, and future developments.

External Communication

Tendering

- The construction Request for Tender (RFT) for Phase 2 of the Villeneuve Drainage Project was posted on Alberta Purchasing Connection (APC) April 1, 2022 with a closing date of April 29, 2022.
- A total of nine (9) qualified contractors submitted tender packages for this project. The submitted pricing ranged from \$1,015,829.01 to \$1,821,575.80.
- The tenders were reviewed and assessed in accordance with standard practices before making the recommendation to award to the lowest compliant bidder.
- Following the contract award and prior to commencement of construction:
 - o Notifications will be mailed to all affected residents; and
 - Construction information signs will be installed.

Relevant Policy/Legislation/Practices:

Procurement Policy

- Invitation to Tender is identified as the acceptable method of procurement for construction contracts and other high value procurements.
- Sturgeon County's standard for communicating competitive procurement opportunities is through the Alberta Purchasing Connection.

The Chief Administrative Officer is designated with approval authority for procurements of \$500,000 and in excess thereof.

Implication of Administrative Recommendation

Strategic Alignment:

Planned Growth – The awarding of this contract is consistent with: *Reliable* and effective infrastructure.

Date Written: May 15, 2022 Council Meeting Date: May 24, 2022

Operational Excellence – The awarding of this contract is consistent with: *Quality cost-effective service delivery; asset management and performance measurement.*

Organizational:

Awarding this contract will ensure that the drainage network performs effectively and enhances conveyance in the Villeneuve area. The bridge assets are at the end of their lifespan and replacement will provide enhanced drainage services to residents and flooding relief.

Financial:

- To date, \$500,719.60 has been spent on engineering, land acquisition, and Phase 1 construction (\$214,748.88 winter works).
- As per the below table, the estimated total cost to complete Phase 2 of the Villeneuve Drainage Project is \$1,310,337.32. There is currently \$2,459,225 in available funds.

Fctim	hate	Costs -	Dhaca	2
ESUIII	ateu	COSES -	riiase	_

Est. Budget Remaining for Other Phases of	\$1 125 <i>4</i> 23 23
Total Available Budget	\$2,435,760.55
Spent to Date	\$500,719.60
Total	\$2,936,480.15
Taxes	\$275,430.15
Strategic Transportation Infrastructure Program (STIP)	\$390,450.00
Municipal Sustainability Initiative - MSI	\$2,270,600.00
Funding Sources Breakdown	
Total	\$2,936,480.15
Bridge File 76053	\$911,050.00
Bridge File 76320	\$500,000.00
Range Road 264)	\$1,525,430.1
Villeneuve Drainage Channel (Downstream to	
Current Available Budget (2018 to Date)	
Total Funding Requirement	\$1,310,337.32
Estimated Engineering	\$142,038.80
Estimated Contingency (10%)	\$106,208.96
Culvert purchase by County	\$134,760.5
Estimated Construction (Based on 59 site days)	\$927,329.01

\$1,125,423.23

Alternatives Considered

Project

Council could decide not to award the contract at this time.

Date Written: May 15, 2022 Council Meeting Date: May 24, 2022

Implications of Alternatives

Strategic Alignment:

Not awarding this contract would be inconsistent with the Strategic Plan priorities listed above.

Organizational:

By not awarding the contract at this time, Sturgeon County may be required to preemptively close bridge structures BF76320 and BF76053 in the future due to their poor condition, resulting in a negative impact on the County's ability to provide road services in the area. Further, not awarding this contract would fail to address historical drainage concerns in this area.

Financial:

Not awarding this contract would only temporarily defer the required capital renewal cost of these bridge assets.

Follow up Action

- 1. Execute the contract with K-Rite Construction Ltd. as the lowest compliant bidder. (CAO Office, Q2, 2022).
- 2. Mail notification letters to residents (Transportation & Engineering Services, Q2, 2022).

Attachment(s)

- 1. Attachment 1: Tender Bid Summary
- 2. Attachment 2: Award Recommendation Letter
- 3. Attachment 3: Location Plan

Report Reviewed by:

Gary Mayhew, Director, Transportation & Engineering Services

Scott MacDougall, Chief Operating Officer - COO

Reegan McCullough, County Commissioner - CAO

Date Written: May 15, 2022

Council Meeting Date: May 24, 2022

Strategic Alignment Checklist

Vision: Offering a rich tapestry of historical, cultural, and natural experiences, Sturgeon County is a municipality that honours its rural roots and cultivates desirable communities. Uniquely situated to provide world-class agricultural, energy, and business investment opportunities, the County prioritizes responsible stewardship and dreaming big.

Guiding Principles: Collaboration | Accountability | Flexibility | Excellence | Safety | Future Readiness | Affordability | Innovation

Community Outcome	Not consistent	Consistent	N/A
Planned Growth			
 Internationally competitive to attract, grow and sustain diverse businesses; tenacious focus on new growth and innovation 		\boxtimes	
Modern broadband and digital capabilities		\boxtimes	
Low cost, minimal red-tape regulations		×	
• Reliable and effective infrastructure planning; comprehensive land use and infrastructure planning			\boxtimes
Thriving Communities			
Beautiful, surprising places with high standards; integrated natural spaces & trail systems; healthy and resilient		×	
Engaging cultural, historical, and civic amenities; strong community identity and pride		×	
Safe, welcoming, and diverse communities; small community feel and personal connection; commitment to high quality of life		×	
Environmental Stewardship			
 Clean air, land, and water; Carbon neutral municipal practices; circular economy opportunities 		⊠	
 Conservation of natural areas and agricultural lands; enhanced greening and biodiversity; safekeeping ecosystems 			\boxtimes
• Sustainable development; partnerships with industry and others to drive emission reductions		×	
Collaborative Governance			
Predictable and stable external relationships; volunteer partnerships			
Meaningful connections with Indigenous communities			
 Ongoing community consultation and engagement; transparent and action-oriented decision making based on sound rationale 		×	
 Respectful and informed debate; clear and supportive governance processes 		×	
Operational Excellence			
 Engaged and effective people – Council, Admin and Volunteers; continuous learning and improvement mindset; nimble and bold, with strong leadership 		⊠	
 Quality cost-effective service delivery; robust procurement and operational practices and policies; asset management and performance measurement; careful debt and reserve stewardship; long-term financial planning and sustainability 			⊠
Future focused thinking to proactively respond to emerging opportunities and challenges		×	
Alternative revenue generation and service delivery models integrated strategic and business planning		×	