

Request for Decision

Title	Contract Award for Bridge File 70827 Replacement Project (Range Road 273 North of Highway 37)
Proposed Motion	That Council award the contract for the Bridge File 70827 Replacement Project to the lowest compliant bidder, Formula Alberta Ltd., at the contract price of \$1,276,520, excluding GST, and authorize the Chief Administrative Officer to execute the contract.
Administrative Recommendation	Administration recommends that Council award the contract for the Bridge File 70827 Replacement Project to the lowest compliant bidder, Formula Alberta Ltd.
Previous Council	December 8, 2020 Regular Council Meeting
Direction	Motion 579/20: That Council approve the 2021 Operating and Capital Budget as amended by motions passed on November 27, 2020 and represented by a 0% tax rate increase with \$8,932,886 Significant Tax Revenue Growth allocated to the policy priority reserves for Council consideration in early 2021.
Report	Background Information
	• Project engineering was approved as part of the 2020 Budget, and construction was initially forecasted for 2021. Due to the complexity of the project, including <i>Water Act</i> approvals, the construction schedule was revised to 2022.
	• Bridge File 70827 is located on Range Road 273 north of Highway 37. The existing bridge structure is a three-span truss bridge constructed in 1938.
	• The bridge is in need of replacement due to its poor structural condition.
	• The replacement bridge will be a three-span bridge with concrete SL girders and steel piles
	External Communication
	Tendering
	• The construction Request for Tender (RFT) for the Bridge File 70827 Replacement Project was posted on Alberta Purchasing Connection (APC) on December 17, 2021 with a closing date on January 5, 2022.

	A total of five qualified contractors submitted t	andor packages for th			
	 A total of five qualified contractors submitted to project. The submitted pricing ranged from \$1,2 				
	 The tenders were reviewed and assessed in acc practices before making the recommendation t compliant bidder. 				
	• Following the contract award and prior to commencement of construction:				
	 Notifications will be mailed to all affected r 	residents.			
	 Construction information signs will be insta 	alled.			
	Relevant Policy/Legislation/Practices:				
	Procurement Policy				
	 Invitation to Tender is identified as the accepta procurement for construction contracts and oth procurements. 				
	 Sturgeon County's standard for communicating procurement opportunities is through the Alber Connection. 	•			
	 Purchases exceeding \$500,000 should be ratifie Council Meeting. 	d at the following			
Implication of	Strategic Alignment:				
Administrative Recommendation	Environmental Stewardship – The awarding of this contract is consistent with this Strategic Plan objective by aligning the project delivery with best practices <i>that conserve natural areas and safekeeping ecosystems</i> .				
	Operational Excellence – The awarding of this contract is consistent with: <i>Quality cost-effective service delivery; asset management and performance measurement.</i>				
	Organizational:				
	 Organizational: The awarding of this contract will ensure that the remain open to traffic for County residents. 	nis bridge structure ca			
	The awarding of this contract will ensure that the third that the the the the the the the the the th	his bridge structure ca			
	• The awarding of this contract will ensure that the remain open to traffic for County residents.				
	 The awarding of this contract will ensure that the remain open to traffic for County residents. <u>Financial:</u> 	gineering and land. t to complete the Brid			
	 The awarding of this contract will ensure that the remain open to traffic for County residents. <u>Financial:</u> Year to date, \$11,461.12 has been spent on engeneration of the second second	gineering and land. t to complete the Brid 10. There is currently re, actual Tender			
	 The awarding of this contract will ensure that the remain open to traffic for County residents. <u>Financial:</u> Year to date, \$11,461.12 has been spent on engent of the below table, the estimated total costs File 70827 Replacement Project is \$1,518,613.00 \$1,972,000.00 in available funds. Estimated Costs (Based on the Tender Estimated total costs) 	gineering and land. t to complete the Brid 10. There is currently re, actual Tender			
	 The awarding of this contract will ensure that the remain open to traffic for County residents. Financial: Year to date, \$11,461.12 has been spent on enge As per the below table, the estimated total cost File 70827 Replacement Project is \$1,518,613.0 \$1,972,000.00 in available funds. Estimated Costs (Based on the Tender Estimate Results will be brought to the Council meeting 	gineering and land. t to complete the Brid 10. There is currently re, actual Tender)			
	 The awarding of this contract will ensure that the remain open to traffic for County residents. Financial: Year to date, \$11,461.12 has been spent on enge As per the below table, the estimated total costs File 70827 Replacement Project is \$1,518,613.0 \$1,972,000.00 in available funds. Estimated Costs (Based on the Tender Estimate Results will be brought to the Council meeting Estimated Construction (Less Site Occ.) Estimated Contingency (10%) Estimated Engineering 	gineering and land. t to complete the Brid 0. There is currently re, actual Tender) \$1,252,520.00 \$125,252.00 \$140,841.00			
	 The awarding of this contract will ensure that the remain open to traffic for County residents. Financial: Year to date, \$11,461.12 has been spent on enge As per the below table, the estimated total cost File 70827 Replacement Project is \$1,518,613.0 \$1,972,000.00 in available funds. Estimated Costs (Based on the Tender Estimate Results will be brought to the Council meeting Estimated Construction (Less Site Occ.) Estimated Contingency (10%) 	gineering and land. t to complete the Brid 0. There is currently e, actual Tender) \$1,252,520.00 \$125,252.00			
	 The awarding of this contract will ensure that the remain open to traffic for County residents. Financial: Year to date, \$11,461.12 has been spent on enge As per the below table, the estimated total costs File 70827 Replacement Project is \$1,518,613.0 \$1,972,000.00 in available funds. Estimated Costs (Based on the Tender Estimate Results will be brought to the Council meeting Estimated Construction (Less Site Occ.) Estimated Contingency (10%) Estimated Engineering 	gineering and land. t to complete the Brid 0. There is currently re, actual Tender) \$1,252,520.00 \$125,252.00 \$140,841.00			

Alternatives Considered	Council could decide not to award the contract at this time.
Implications of Alternatives	 <u>Strategic Alignment:</u> <u>Environmental Stewardship</u> – Not awarding the contract would be inconsistent with this strategic objective. <u>Operational Excellence</u> – Not awarding the contract would be inconsistent with best practices as it relates to Sturgeon County's bridge <i>asset management program.</i> <u>Organizational:</u> By not awarding the contract at this time, Sturgeon County may be required to pre-emptively close the bridge structure in the future due to its poor condition.
	 Financial: Not awarding this contract will only temporarily defer the required capital renewal cost for this bridge asset.
Follow up Action	 Execute the contract with Formula Alberta Ltd. as the lowest compliant bidder (CAO Office, Q1 2022). Mail notifications letters to residents (Transportation and Engineering Services, Q1 2022).
Attachment(s)	 Attachment 1: Location Plan Attachment 2: Tender Results
Report Reviewed by:	Gary Mayhew, Manager, Transportation and Engineering Services Scott MacDougall, Chief Operating Officer – COO Reegan McCullough, County Commissioner – CAO

Strategic Alignment Checklist

Vision: Offering a rich tapestry of historical, cultural, and natural experiences, Sturgeon County is a municipality that honours its rural roots and cultivates desirable communities. Uniquely situated to provide world-class agricultural, energy, and business investment opportunities, the County prioritizes responsible stewardship and dreaming big.

Guiding Principles: Collaboration | Accountability | Flexibility | Excellence | Safety | Future Readiness | Affordability | Innovation

Community Outcome	Not consistent	Consistent	N/A
Planned Growth			
• Internationally competitive to attract, grow and sustain diverse businesses; tenacious focus on new growth and innovation			\boxtimes
Modern broadband and digital capabilities			\boxtimes
Low cost, minimal red-tape regulations			\boxtimes
• Reliable and effective infrastructure planning; comprehensive land use and infrastructure planning			
Thriving Communities			
 Beautiful, surprising places with high standards; integrated natural spaces & trail systems; healthy and resilient 			
 Engaging cultural, historical, and civic amenities; strong community identity and pride 			
 Safe, welcoming, and diverse communities; small community feel and personal connection; commitment to high quality of life 			
Environmental Stewardship			
 Clean air, land, and water; Carbon neutral municipal practices; circular economy opportunities 			\boxtimes
 Conservation of natural areas and agricultural lands; enhanced greening and biodiversity; safekeeping ecosystems 		×	
Sustainable development; partnerships with industry and others to drive emission reductions			\boxtimes
Collaborative Governance			
Predictable and stable external relationships; volunteer partnerships			\boxtimes
Meaningful connections with Indigenous communities			\boxtimes
 Ongoing community consultation and engagement; transparent and action-oriented decision making based on sound rationale 			\boxtimes
 Respectful and informed debate; clear and supportive governance processes 			\boxtimes
Operational Excellence			
• Engaged and effective people – Council, Admin and Volunteers; continuous learning and improvement mindset; nimble and bold, with strong leadership			
• Quality cost-effective service delivery; robust procurement and operational practices and policies; asset management and performance measurement; careful debt and reserve stewardship; long-term financial planning and sustainability			
• Future focused thinking to proactively respond to emerging opportunities and challenges			
Alternative revenue generation and service delivery models integrated strategic and business planning			\boxtimes